CAMPBELL COUNTY
PROJECT DEVELOPMENT BOARD
MINUTES

March 26, 2008

A regular meeting of the Project Development Board was held on Wednesday, March 26, 2008,
5:00 P.M. at the Campbell County Court House, 330 York Street, Newport, Kentucky.

In attendance at the meeting were Board members:

WILLIAM H. WHITE, CHAIRMAN
JUDGE WILLIAM J. WEHR, CO-CHAIR
" TARA HALPIN
JUDGE STEVE PENDERY

Ryan Barrows Ross, Sinclaire & Associates
Bill Pickering CMW

Chris Greene - CMW

Billy Lane - Coddell Construction

Hutch Johnson Attorney for the Board
Melissa Williams Acting Secretary

The meeting was called to order at 5:00 p.m. by Chairman White. Following roll call, it was
declared that a quorum was not present.

Minutes from the special meeting held February 27, 2008 were presented by Chairman White.
Since a quorum was not present, the minutes were tabled to the next meeting of the PDB.

There being no Old Business, Chairman White presented New Business. He noted that invoices
received from CMW are in need of approval for payment. He stated that AOC, together with the
Budget Director, have approved the invoices for payment by the Project Development Board.
Approval for payment was tabled to the next meeting of the PDB.

Chairman White then invited a report from the Architectural Agent. Mr. Pickering stated that the
Geotech drilled the last two weeks and is now finished. A report will be provided some time
next week. He detailed information on the Geotech’s findings and subsequent recommendations.
He stated that it is critical that whatever system 1s chosen for the foundation it must not affect the
existing court house. .

Mr. Pickering then explained that a task force, utilizing PDB members, would be formed to
conduct workshop meetings to discuss details on the exterior and interior of the project.
Recommendations would then be made to the full committee. Contact will be made with PDB
members via email over the next two weeks to establish meeting dates and times.



Mr. Pickering commented that Mr. Vanhook and Chairman White will meet to consider the
request to provide court room facilities for use by the Appellant Court. A ¢oncept will be
presented to the PDB by the next meeting. It was explained that space would not be permanent
in that the Court utilizes a “mobile office” for a two week period.

Mr. Chris Greene then shared final elevations with the members present. Judge Pendery
expressed his dislike of the caps placed on the towers. Judge Wehr commented that he would
like to settle the exterior elevation design by next month.

The Report of the Construction Manager was then invited by Chairman White. Mr. Billy Lane
stated he will continue to work with CMW in gathering pricing.

~ Judge Wehr questioned whether all work/testing has been completed on the parking lot. Mr.
Pickering stated that all work has been completed. Chairman White stated that the ot has been
sufficiently patched; however, should problems arise he will contact Mr. Lane for correction.

Mr. Hutch Johnson, Board Attorney, had no report to submit.

The report of the Financial Agent was then invited by Chairman White. Mr. Ryan Barrows
stated that due to dropping rates, he will be switching the funds in which the proceeds were
originally invested. He requested clarification from Mr. Vanhook as to “intent” of the funds. He
provided further explanation as to a problem encountered with IRS regulations and tax law. He
stated that he will speak with AOC tomorrow to work through the issue but that a legal opinion
may be needed from Roger Peterman, Bond Counsel to the Board.

Discussion took place as to the scheduling of a special meeting for payment of invoices. It was
suggested that a special meeting take place April 9, 5:00 p.m. for the purpose of paying invoices
of the architect/engineer. )

There being no further business to come before the Board, motion was made by Judge Wehr and
seconded by Judge Pendery to adjourn the meeting. The meeting was adjourned at 5:35 p.m.

APPROVED:

WILLIAM H. WHITE
CHAIRMAN
ATTEST:

SUSAN A. PRATHER
SECRETARY



